

	Construction of Kitchen and Toilet at Namergang Lhakhang	Barpong Chiwog	0.150		MC	MC	WE	WE	WE	WE	WE	WE	WE	WE	WE	WC/WH T	RGoB
Administration	Construction of Gewog Office	Gewog Office	3.213	PDE	NIT	WA	WE	WE	WE	WE	WE	WE	WE	WE	WE	WC/WH T	Spill over
Education	Renovation of School	Barpong CPS	0.200	PDE	PDE	SO	PR/D	WE	WE	WE	WE	WE	WE	WE	WE	WC/WH T	
	Renovation of School	Bjoka CPS	1.300	PDE	PDE	SO	PR/D	WE	WE	WE	WE	WE	WE	WE	WE	WC/WH T	RGoB
Health	Public and BHU disposal pits	Bjoka BHU	0.150			MC	WE	WE	WE	WE	WE	WC/WHT					RGoB
	Signboards of change of	Bjoka BHU	0.050			MC	WE	WE	WE	WC/WHT							RGoB
	Health Education(IEC)	Bjoka BHU	0.050														RGoB
	Roof painting	Barpong Sub-post	0.070			MC	SO/D	WE	WE	WC/WHT							RGoB
	Renovation of ORCs	Dali Chiwog	0.200			MC	WE	WE	WE	WE	WC/WHT						RGoB
Disaster	Disaster management	All Chiwogs	0.050														RGoB
		TOTAL-	12.186														

Abbreviation for construction capital works.

- LA-Land Acquisition.
- PDE-Preparation of Drawing and Estimates.
- NIY-NIT,Tender and Bid Evaluation.
- WA-Work Award.
- MC-Materials Collection.

- WE-Work Execution
- WC-Work Completion.
- WHT-Work Handing Taking.

Abbreviation for non-constructioncapitals works.

- So-Supply Order
- PR-Procurement.
- D-Distribution.