

Gewog: Goshing	Annual Work Plan for Fiscal Year 2021-2022
-----------------------	---

Gewog: Goshing	Annual Work Plan for Fiscal Year 2021-2022
-----------------------	---

[illegible]

Agriculture	Construction of Farm Road	Yongkorpong to Bongman	1.500	PDE	NIT	WA	WE	WE	WE	WE	WE	WE	WE	WE	WHT		
	Construction of Farm Road	Yongkorpong to Solongmaeth	2.000	PDE	NIT	WE	WE	WE	WE	WE	WE	WE	WE	WC	WHT		
	Construction of permanent works along farm roads from highway-Salingba	Budhashi	2.1618	PDE	NIT	WE	WE	WE	WE	WE	WE	WE	WE	WE	WC	WHT	
	Monsoon Restoration of farm roads	All farm roads	3.000	PDE	NIT	WE	WE	WE	WE	WE	WE	WE	WE	WE	WC	WHT	
	Commercial agriculture farm development.	Bulamti/Lingm apong	0.500		PDE	WA	WE	WE	WE	WE	WE	WE	WE	WE	WC	WHT	
	Maintenance of irrigation channel at Tongtomeath	Bobsar/Lamtang	0.400	PDE	WA	WE	WE	WE	WE	WE	WE	WE	WE	WE	WC	WHT	
	Citrus orchard management campaign	All Chiwogs	0.100						WE	WE	WE	WE	WE	WE	WC		
	Establishment of demonstration site		0.050				WE	WE	WE	WE	WE	WE	WC				
	Supply of seeds and seedlings	All Chiwogs	0.100		SO	PR	D	D	D	D	D	D	D	D	D		
Livestock	Construction of AI Crate and services	All Chiwogs	0.100			SO/PR	WE	WE	WE	WE	WE	WE	WE	WC			
	Improvrmnt of animal Health (dairy Group)	Lingmapong/L amtang	1.000		PR	D	D	D	D								
	Semi-commercial Poultry farm	Lamtang	0.800		WE	WE	WE	WE	WE	WE	WE	WE	WE	WE	WE	WC	
	Supply of Jersey bull at Mewangang	Mewangang	0.030					SO/PR	WE	WE	WE	WE	WE	WE	WE	WC	
	Construction of fishery pond	Bulamti/Lingm apong	0.300					PDE	NIT	WA	WE	WE	WE	WE	WE	WC	

Forestry	Plantation at newly constructed farm roads	All Chiwogs	0.100	WE	WE	WE	WE	WE	WE	WE	WE	WE	WE	WE	WE	
	Celebration of Social forestry day	Goshing PS and Budhashi PS	0.050											WE	WC	
	Water source protection at all Chiwogs		0.250						WE	WE	WE	WE	WE	WE		
Religion and Culture	Training on book keeping and permit management of three CFs	Budhashi/Lech ibe/Mewangan g	0.100					WE	WE							
	Construction of store cum Kitchen	Dumati Lhakhang	0.500					PDE	WA	WE	WE	WE	WE	WE	WC	
	Construction of Kitchen cum Store	Yongkorpong Lhakhang	0.500					PDE	WA	WE	WE	WE	WE	WE	WC	
	Partition, painting of Choeckhang and construction of steps	Tashijong Choedey	0.500						PDE	WA	WE	WE	WE	WE	WC	
General Administration and management services	Recreational site development and beautification (Pawangla)	Lamtang	0.300				PDE	WA	WE	WE	WE	WE	WC			
	Beautification at Gewog Centre	Gewog centre	0.500	PDE	WA	WE	WE	WE	WE	WE	WE	WE	WE	WC	WHT	
	Procurement of furniture at GT hall and Gewog	Gewog centre	1.200		PR/SO	WE	WE	WE	WE	WE	WE	WE	WE	WE	WC	
	Disaster risk management		0.100													Whenever required
	Maintenance of wall behind RNR quarter		0.100	PDE	WA	WE	WE	WE	WE	WE	WC					
	Construction of store cum Canteen	Gewog Centre	1.300	PDE	NIT	WA	WE	WE	WE	WE	WE	WE	WE	WC	WHT	
Total			20.9418													

Abbreviation for Construction of Capital Work

LA:- Land Acquisition

Abbreviation for Non-Construction capital Work

SO:- Supply Order

PDE:- Preparation of Drawings and Estimates

NIT:- Tender and Bid Evaluation

WA:- Work Award

MC:- Material Collection

WE:- Work Execution

WC:- Work Completion

WHT:- Work Handing Taking

PR:- Procurement

D:- Distribution