

Sector: Survey and Land Record
Annual Work Plan 2020-2021

| Sl.# | Activities | Location | Budget (M) | 1st Qtr | | | 2nd Qtr | | | 3rd Qtr | | | 4th Qtr | | | Remarks |
|------|--------------------------------------------------------------------------|----------|------------|--------------|-----|-----|---------|-----|-----|---------|-----|-----|---------|-----|------|---------|
| | | | | July | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | April | May | June | |
| | Survey and Land Rercord | | | | | | | | | | | | | | | |
| 1 | Calibration of survey equipments yearly | | 0.100 | | | | | | √ | | | | | | | |
| 2 | Establishment of control point and observation and purchase of feno pegs | | 0.200 | √ | √ | √ | √ | √ | √ | √ | √ | √ | √ | √ | √ | |
| 3 | Public awareness and sensitization program on Land Management System | | 0.500 | | | | | | | √ | | | | | | |
| 4 | Monitor illegal constructions and encroachment/Lease | | 0.200 | √ | √ | √ | √ | √ | √ | √ | √ | √ | √ | √ | √ | |
| 5 | Survey/Validation and demarcation of LAPs | | 0.500 | | | | | √ | | | | | | | | |
| | Total for Survey and Land | | | 1.500 | | | | | | | | | | | | |

Abbreviations for construction of capital works

| | |
|------------|--------------------------------------|
| PDE | Preparation of Drawing and Estimates |
| NIT | NIT, Tender and Bid Evaluation |
| WA | Work Award |
| LA | Land Acquisition |
| MC | Material Collection |
| WE | Work Execution |
| WC | Work Completion |
| WHT | Work Handing Taking |

Abbreviations for non-construction capital works

| | |
|-----------|--------------|
| SO | Supply Order |
| PR | Procurement |
| D | Distribution |